
Site Name: 

Task Order 62 CES Environmental 

Branch: Federal 

WORK AUTHORIZED: 

Operational Period: 

Date: 6.1 2-19.2015 
Division/ 
Grou : Response 

Track remaining waste shipments and co~tainers . 

Continue approving and processing invoices for payment~nd finalization_. _ 
Continue with daily 1900-55 s. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA 

Task Order: 062 Date: 6.19.2015 Time:1700 

PERSONNEL ON-SITE: QTY 

PERSONNEL OFF-SITE 

Used Unused 
EQUIPMENT ON
SITE: 

U.S. EPA Region 6 
DAILY WORK ORDER 

Emergency and Rapid Response Service 

ERRS Response Manager 
-- -

LeRoy Cassidey, CB&I Fede_ra_I __ 

Date: 6.19.2015 Time: 1700 

QTY USED Unused 

Response Manager 

Transport and Disposal Coord 

1 

1 

1 

1 

1 

Vacuum/OT Boxes 7 7 

---
Field Cost Accountant 

Subcontract Manager 

ORK ACCOMPLISHED I AMENDMENTS (probfem areas, general comments. summary )(Input for day's 1, 900-5Pon5): 

RM completed site paperwork including the DWO. Reviewed and approved 1900-55. Approved and tracked 
outstanding invoices. Tracked and moved forward outstanding procurement change orders for invoice processing. 
OT 25337 received by-US Ecology. Some material was stuck to the bottom the roll off and had to scrape out by US
Ecology add an additional charge of$ 250.00. 

FCA continued to produce weekly 1900 55 and final ize invoices. 

osc Date: 
Time: RM Date: 6.22.2015 Time:0800 

Next OPERATIONAL PERIOD (administrative, tactical I status changes, s ciaf instructions, H&S)(lnput for next DWO): 

Continue with site close out, finalizing/processing invoices and site eports. 


	barcode: *9848885*
	barcodetext: 9848885


